
 
 

U.S. 93 Blue Lakes Boulevard, Falls to Pole Line 
 

Weekly Construction Update – July 31, 2009 
 
The final phase of the reconstruction of Blue Lakes is nearing completion with completion of storm 
water pipe installation and placement of the road bed in the north-bound lanes. Remaining is paving 
and concrete work through the end of construction.  
 
All pipe work wrapped up early in the week of July 27 and crews were nearly finished placing multiple 
layers of road base throughout the project during the last week. Paving is expected to begin Tuesday, 
Aug. 4. 
 
Before the northbound lanes can be opened to traffic, crews must finalize concrete work around man 
holes and water valves, pave business approaches, paint lines, and complete other minor details. The 
expected completion date is mid-August – more than two months ahead of the contractor’s original 
schedule.* 
 
Businesses and drivers should continue to expect limited closures to accesses within the corridor as the 
construction crews place the base material toward the southern end of the project at Falls Avenue. 
However, during paving, all east side access points will be inaccessible as the asphalt needs to be 
allowed to cool. Shoppers will be required to find alternate routes to businesses during the paving 
operation. 
 
Until the work is finalized, drivers should watch for closed, shared and changing business accesses points 
on the east side of Blue Lakes throughout the construction zone. Drivers should also consider alternate 
routes to access businesses. Left hand turns on and off Blue Lakes are not allowed. 
 
Watch for flaggers throughout the construction zone as trucks and equipment enter and exit the 
construction zone. 
 
ITD and the Idaho State Police caution motorists to slow down and pay attention when driving in work 

zones, where increased speeding fines and other penalties apply. Motorists are encouraged to plan 

ahead and dial 5-1-1 or visit 511.idaho.gov for information on the state highway or interstate system. 

* All work schedules and dates are subject to change. 


